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Name: _ 24 March 1981 25X1

PAO Work in Progress Summary

Level of Effort

Current Assignments Status over 3 Months Suspense
System Acquisition in -Awaiting PBO 1/3 time over ~ April 8i
the Intelligence input (but next 6 weeks
Community ready to g1ve
up)
. : 25X1
-First draft. 2 days in next ?
complete 2 weeks
-Mtg with _
for data 25X1
-NA 1/2 time - NA
Other DD/PAQO Duties -NA l/3 time NA
25X1
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